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Appendix 2

LIST OF DECISIONS and ACTIONS FROM HCA-19 Region M ICCWG
	· 
	

	
	


(as of 14 May 2024)


	Decision/Action
	Agenda Item
	Details
	Target Date
	Status
(May 2024)

	
	
	
	
	

	HCA19 ICCWG 19/01
	
	INT 9115 – Active Sound (New Chart)
AR to liaise with Region M Coordinator prior to production to review scale and limits of schemed chart.
	Prior to production 
	Not started

	HCA19 ICCWG 19/02
	
	INT 9034 – Larsemann Hills (New Chart)
AU to check schemed limits in INToGIS and update as necessary
	June 2024
	Not started

	HCA19 ICCWG 19/03
	
	INT 9122 – Discovery Bay (New Chart)
CL to aspire to make available new ENC equivalent available for season 2024/2025
	October 2024
	Not started

	HCA19 ICCWG 19/04
	
	INT 9120 – Deception Island (New Edition)
1. CL to remain as producer for Neptune Bellows ENC (as source for INT9120)
2. AR to remain producer for Port Foster ENC (as source for INT9120)
3. ES to remain produce for Fumarole Bay ENC (as source for INT9120 new panel)
4. AR to produce 3 panel chart with CL, ES and UK as printer nations
5. AR, CL, ES facilitated by UK as coordinator to agree detail of scales, coverage (within INT scheme), maintenance & new edition cycle.
6. AR,CL, ES in accordance with HCA protocol to provide details of extended UB5 coverage of Port Foster for ICCWG approval
	

1-4 May 2024










5.   June 2024




6. Aug 2024
	

1. Agreed May 2024 by VTC

2. Agreed May 2024 by VTC

3. Agreed May 2024 by VTC

4. Agreed May 2024 by VTC
5. In progress



6. In progress


	HCA19 ICCWG 19/05
	
	INT 9123 – Maxwell Bay
CL, RoK & UK as coordinator to test the feasibility of proposed production responsibility decision considering coverage, scale and efficiency:
1. Ardley Cove & Colins Hbr – Chile
2. Marian Cove – RoK	
3. Potter Cover – Chile
	June 2024
	Agreed HCA19 




	HCA19 ICCWG 19/06

	
	INT 9125 – Admiralty Bay
BR, PE & PO facilitated by UK as coordinator to agree the ENC production of INT chart 9125 inset plans B and C, noting INT 9125 is published as a coproduced chart (BR/PE)
BR, PE & PO to confirm maintenance. 
CL to clip on production of equivalent ENC.
	
	No Decision

	HCA19 ICCWG 19/07

	
	INT****  –  Sally Cove & Lystad Bay
1. TR to provide UK as coordinator limits followed by draft copy of Lystad Bay INT chart for Region M scheme coordination and approval iaw S11 Annex A
2. Sally cove production to remain with UK as agreed at HCA 18
3. UK to consider location of Sally Cove inset plan in relation to Horseshoe Island approach scheme proposal and TR requirements.
4. TR to provide UK as INT chart producer Sally Cove survey data as to not delay production for season 2024/25
	
1. Limits June 2024
Draft chart July 2024

2. NA

3. June 2024



4. July 2024
	
1. In progress



2. Decision

3. In Progress (see ICCWG Report)


4. In Progress


	HCA19 ICCWG 19/08

	
	INT 9137 – McFarlane Strait 
1. INT 9136 & 9137 are amended to 1:40,000 to provide consistency with adjoining INT 9121 and to provide full coverage of McFarlane Strait.
2. INT 9137 production is prioritised over INT 9136
3. Consideration to be given to interaction between INT9136 and 9120 (19/04 above)

	June 2024
	1. Agreed
2. Agreed
3. In Progress

	HCA19 ICCWG 19/09
	
	INT 9161 & 9162 –  Adelaide Island
Following a scheme review at HCA 18 proposal was made to replace portrait charts INT 9162 & 9162 (CL) by one landscape chart.
	May 2024
	Agreed

	HCA19 ICCWG 19/10
	
	INT 9108 – The Gullett
UK to make available national ENC between Laird and Wyatt Island as interim ENC for season 24/25
UK will withdraw ENC on production of INT 9108 and associated ENC by CL
	Sept 2024
	Agreed

In progress

	HCA19 ICCWG 19/11
	
	INT 
CL4MA956 & GB48WWGB
CL to request UK data to enable data harmonisation / edge-matching
	Sept 2024
	Agreed
HCA19

	HCA19 ICCWG 19/12

	
	INT 9151 – King George Island
Producer Brazil, Printer CL
Brazil to coordinate production of INT 9151 based on the currently available data as demonstrated in the HCA 19 workshop.  
BR to include in national production plan
INT 9152 – Livingstone Island
Producer CL, Printer BR
Chile to coordinate production of INT 9151 based on the currently available data as demonstrated in the HCA 19 workshop.  
	INT 9151
Oct 2024





INT 9152
Oct 2025
	Agreed
HCA19

	HCA19 ICCWG 19/13

	
	INT 9157 – Gerlache Strait
As agreed at HCA 18 UK to consider production of GB ENC to provide coverage for season 2024-25 followed by paper chart production at the earliest opportunity thereafter
	Oct 2024
	Agreed HCA18

	HCA19 ICCWG 19/14
	
	CL4MA960 (INT9104) & GB400445 (INT 9118) – Butler Passage – ENC Overlap Report (Medium Risk)
Prior to publication of CL4MA960:
1. Prior to Publication CL to clip CL4MA960 to GB400445 in accordance with HCA clipping principles.
2. CL to request UK bathymetric data do ensure harmonisation in edge matching cells.
	



1. Sept 2024


2. Aug 2024
	Not Started

	HCA19 ICCWG 19/15
	
	CL5MA980 (CL15215) & GB57211A (INT9158) – Port Lockroy – ENC Overlap Report (Medium Risk)

This overlap was discussed during a 2022 technical meeting and is considered closed by the regional co-ordinator, CL & UK.
	May 2024
	Complete

	HCA19 ICCWG 19/16
	
	Nelson Strait & Harmony Cove – ENC without INT chart report

1. CL to be assigned producer of new INT chart of Nelson Strait corresponding to ENC CL3MA850
2. CL to inform Region M coordinator of INT chart production date target
	


1. Agreed HCA19

2. July 2024
	In progress

	HCA19 ICCWG 19/17
	
	Snow Island – ENC without INT chart report

1. CL to be assigned producer of new INT chart of Snow Island corresponding to ENC CL3MA860
2. CL working with regional coordinator to propose scale/limits and integration with exisiting INT scheme
3. CL to inform Region M coordinator of INT chart production date target
	


1. Agreed HCA19

2. July 2024


3. July 2024
	

	HCA19 ICCWG 19/18
	
	Two Hummock Island & Hydrurga Rocks – New requirements 

1. New coverage proposed by Region M coordinator

2. Region M coordinator to explore options for new product coverage on completion and receipt of CO surveys
	


1. Agreed HCA19

2. Sept 2024
	

	HCA19 ICCWG 19/19
	
	Pourquoi Pas Island – New requirements

1. New 1:50,000 approach scale coverage of MSR Av 
2. UK as Region M coordinator to consider scheme coverage of Horseshoe Island considering TR and INT/IAATO requirements.
3. TR to supply Region M co-ordinator limits of proposed Lystad Bay INT chart
4. TR to supply Region M coordinator draft copy/image of proposed Lystad Bay INT chart
5. UK to consider placement of Sally Cove inset plan within scheme
	


1. Agreed HCA19
2. June 2024


3. July 2024


4. July 2024


5. June 2024
	


1. Complete

2. In progress


3. In progress


4. In Progress


5. In progress (see ICCWG Report)



